Minutes: Friday, December 16, 2011
Cuyamaca College Engineering Club

Discussed launch schedule, experiments to load onboard, and part purchase responsibilities.

Pre-meeting: http://www.nearsys.org
12:30 Launch schedule,
Jan:  Design Experiments -- Feb:  Build + Test Experiments and Balloon -- First days of March: Experiments done -- Mid March:  Final Prep.
Launch -- March 30th - April 8th
12:55 Josh motions that all experiments be finalized by the beginning of March.
	 Philip seconds.  Motion carried
1:00  Discussion of video project for club promotion.  Discussion tabled.
